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1. Introduction 

1.1 Scope and Purpose of the Planning Guidelines 

These planning Guidelines have been prepared to assist districts and towns to set up 
sustainable new management systems for piped water supplies in small towns.  
 

The Guidelines do not cover the planning, design and construction of new water supply 
schemes, they cover the management systems to operate and maintain (O&M) water supply 

schemes. 
 

The Guidelines outline the main steps in the process of setting up a management system in 
an individual town. The Guidelines do not deal with wider, sector wide, processes such as 
capacity building or clarification of the roles between institutions. 

The Guidelines focus on establishing management systems (rather than the subsequent 
operation of the management system) and consider two scenarios: 

1. Towns where there is an operating piped water supply or a system under 

construction. In this scenario the nature and extent of the water supply system has 

been fixed and the management system needs to work within the existing piped 

system and technologies. 

2. Towns where there is no existing system and any planned new system is still at an 

early stage of planning and the nature of the water supply can still be optimised. 

The Guidelines focus on the first scenario for three reasons: 

 This is the most urgent priority as new management systems need to be set up 

immediately as and when water supply systems are rehabilitated or newly 

constructed 

 New or rehabilitated systems are likely to contain technical weaknesses and it is 

important that the Guidelines show how these can be mitigated. 

 In towns which are at an early stage in planning a new water supply system (i.e. the 

second scenario) the process of setting up a management system is closely related to 

the design and construction of the new water supply. Comprehensive guidelines for 

this scenario would cover design and construction as much as operation and 

maintenance and this is a much wider issue and beyond the scope of the current 

report. 

The purpose of the guidelines is to provide a “best practice” guide on how to set up a 
management system. The guidelines are intended to be a general guide and are not a 
detailed step by step manual and do not replace the need for professional advice when 
establishing a new management system. 



Small Towns Water Supply – Guidelines-  PEMconsult, CESPA, Colan Consult: September 2013 – Final 

 

3 

The Guidelines are based on the Final Report of the “Study on Management Options & 
Financial Sustainability for Small Town Water Supplies in Sierra Leone” (the Small Towns 
Study) and cover two out of the four options proposed in that report: 

 Community Managed & Operated Systems, used in small towns with simple 

technologies: not covered by these guidelines 

 Water Department Operator (under a Town Water Board) – covered in these 

guidelines 

 Private Operator (under a Town Water Board) – covered in these guidelines 

 SALWACO Operated Systems – not covered in these guidelines 

In line with government policy and the Small Towns Study, the Guidelines are based on the 
principle that Users pay all the O&M costs of the system and a key principle is: 
 

The full O&M costs of all water systems must be paid for by users. 

 

The cost of all preparatory work (ie. up until the system is operating and users are charged 
for the use of water) will need to be covered from the district budget. Some of these initial 
cost could be recouped from subsequent tariffs and this option should be considered in the 
Concept Plan (see below) 

1.2 Format of the Guidelines 

The Guidelines are structured around a high level activity flow chart (Appendix 1) that takes 
users through the process of setting up a management system. The Guidelines expand on 
the “Why” and the “What” for each activity but the “How” is dealt with in a more limited 
way as this is an extensive subject and heavily dependent on individual situations. 

The Guidelines have been grouped into three main stages: 

 Planning the management system. What needs to be done to design the system – 

this is a critical stage and sets the scene for future success of failure. 

 Setting up the basic building blocks of the management system. This covers putting 

the O&M resources in place. 

 Establishing the details of the management system, covering the detailed planning 

and establishing the systems and processes to operate and maintain the water 

system 

Within the three stages described above, the Guidelines describe 15 key Activities that need 
to be carried out to set up a management system. The Guidelines are structured around 
these 15 Activities. 

1.3 Roles and Responsibilities of the Key Players 
The roles and responsibilities of the different organisations are assumed to be as proposed 

in the Small Town Study, i.e.: 
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 Water Directorate – overall policy and supervision. The directorate has a 

representative in each district who works within the district administration and for 

the purposes of these guidelines is considered part of the district function. The 

directorate’s representative has been referred to in the Guidelines as the WASH Co-

ordinator even although their current role is primarily concerned with water supply 

rather than sanitation or hygiene. 

 The District Council – ultimate responsibility for water supply in the district and for 

enacting any necessary bye-laws. Many of these responsibilities would be delegated 

to the Town Water Board. The Council instigate the process of setting up a 

management system and are responsible for high level monitoring of the other 

parties. They function mainly as in a monitoring and backstopping role which should 

be limited to that of a “referee” rather than a player. The term District Council has 

been used to cover all district functions in connection with the small town water 

supplies and includes work that would in practice be done by the District 

Administration or the WASH Co-ordinator. 

 SALWACO – responsible for technical advice and support as well as technical 

supervision. The term “technical” is used to mean all the skills that SALWACO, as the 

operator in the larger towns, would be expected to possess such as engineering and 

technical O&M, water quality, contracts, procurement, supply chain management, 

financial management and customer service. In reality SALWACO is in the process of 

developing these skills themselves so for early town water supply management 

systems they will only be able to provide limited support. 

 PLU and TA Consultants – support and direction for the Phase 1 towns contained in 

the National Implementation Plan. The Project Leadership Unit (PLU) for the National 

Implementation Plan (based in either the Water Directorate or SALWACO) will 

provide much of the advice and direction for the Phase 1 towns that SALWACO will 

provide to the later towns. 

 Town Water Board - ultimately responsible for ensuring effective operation of the 

water supply system by the operator and can be seen as the supervisor or manager 

of the actual operator. 

 Town Water Department or Private Operator. They are the actual day to day 

Operator of the system, including the customer service aspect of liaising with users 

and billing and financial management. 

 Users – the ultimate “owners” of the system, the reason the system exists and the 

people who pay for the O&M of the system. The term Users has been used instead 

of Community (a) because users includes institutions and commercial organisations 

and (b) to emphasise that the water system provides a service to the users and is not 

a general service to the wider community. The Users are the most important group 

and the Operator ultimately works for them. 
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The exact allocation of functions between the Town Water Board and the Operator need to 
be written down clearly in the charter of the Town Water Department or the contract with 
the private operator. The potential grey areas between the Town Water Board and the 
Operator includes activities such as: 

 Financial control and management of bank accounts 

 The level of maintenance that the Operator is expected to carry out and fund as part 

of their brief and from user payments and longer term maintenance and 

replacements that are special costs. 

 Liaison with customers and dealing with customer complaints 

 Dispute resolution 
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2. Planning the Management System 

Activity 1 - Decision to set up a Management System 

The process of setting up a management system needs to be formally instigated by a 
decision from the District Council. This should be at the instigation of the town and users 
and for many of the towns the decision will be triggered by the imminent completion of a 
new or rehabilitated water supply system. The decision needs to be driven by user demand 
and user acceptance that they will have to pay the full O&M costs. The following 
stakeholders need to be consulted: 

 Users, including institutions and other commercial organisations 

 Water Directorate 

 Town Council, including other departments, in particular those dealing with 

sanitation and health and other infrastructure 

 SALWACO 

The “decision” to set up a management system needs to be more than a yes/no decision 
and must make it clear who will carry out the initial work described below. At this stage the 
District Council also needs to appoint a Project Manager from the district or the town with 
responsibility for delivering the Concept Plan and the initial user participation. It is likely that 
the Project Manager will be the district WASH Co-ordinator. This responsibility need not 
extend to actually doing the work but rather for ensuring that the work is carried out by the 
appointed organisation.  

Activity 2 - Produce and Agree Concept Plan.  

The District Council, with advice and support from the PIU and SALWACO, produce a high 
level Concept Plan that outlines how the water supply will be managed. A small project 
team, led by the nominated Project Manager, should be set up with the necessary resources 
to do the work.  The Concept Plan is a key document that sets the scene for the subsequent 
management arrangements. It will include: 

 Community views on the type of scheme and first thoughts on tariffs 

 A recommendation on the type of management system to be used (Water 

Department or Private Operator) – see below 

 The policy on how existing water systems will be dealt with, including any shared 

handpump systems or small gravity piped systems. In general, it is assumed that 

users of existing systems may chose to continue to use their existing systems and opt 

out of the new piped system. 

 The proposed oversight arrangements that are required 
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 The roles and responsibilities of each party. It is important that the future roles of 

the District Council, the Town Water Board and the Operator are clearly designed 

and documented to ensure clarity and avoid duplication or gaps. 

 The nature and membership of the Town Water Board 

 The Bye-Laws that will be needed 

 A high level financial model that identifies how the system will be financially 

sustainable, the likely tariff level and why the District Council believes that users will 

be willing and able to pay this tariff. The financial model will also determine the 

approximate number and nature of the staff to be employed and their remuneration 

levels. The financial model will also identify the approximate percentage of the tariff 

that needs to be allocated to the District Council, Town Water Board and SALWACO 

costs (including the preparation costs if appropriate). 

Note that the financial modelling done to date shows that financial sustainability is 
balanced on a knife edge for most schemes. It is therefore vital that the high level 

financial model is realistic about the willingness and ability to pay of the vast majority of 
users and takes a robust view on the number of staff needed and their remuneration 

levels. 

Water Department v Private Operator 

The choice between a Town Water Board and a Private Operator needs to be done to suit 
the specific conditions in the town, but will include: 

 User preference. Many people have strong views on private v public operation of 

water systems. Some view local authorities as discredited and subject to cronyism 

and prefer a private operator that can more easily be held to account through the 

contract. Others view water as a social service and are fundamentally opposed to the 

idea of a private company making profit from supplying water. If there is strong user 

preference (in either direction) this should be an overriding consideration when 

making the decision. 

 The ability of the town to attract well qualified staff if the Water Department route is 

used. 

 The likely technical complexity of the water supply system. 

The advantages of the Water Department are: 

 Profit, which is an additional O&M cost is removed. 

 As employees of the Town Water Board, the operating staff are more directly 

accountable to the board and to users. 

 This is the traditional approach and people are used to how this operates. Local 

authorities are not used to managing contracts 

The advantages of the Private Operator 
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 If the contract is well structured and managed by the Town Water Board and if an   

effective contractor is appointed by the Town Water Board, the O&M should be 

delivered more efficiently than by a Water Department. This efficiency should more 

than compensate for profit and result is a lower O&M costs. 

 There is greater transparency with a contract and less cope for political interference. 

 It is easier to remove a poorly performing contractor than to fire district employees. 

 A private company is better able to attract well qualified staff and to manage more 

complex water supply systems. 

 A contractor will have some back-up from his wider organisation, whereas a Water 

Department can only call on their own resources. 

The Concept Plan needs to consult with key stakeholders, including town leaders, 
businesses and users and to then be approved by the District Council. 

Activity 3 - User Participation.  

The term “User Participation” has been used instead of the more widely used term 
“Community Sensitisation” to emphasise (a) that this activity involves the users of the 
system not the wider community (some parts of the community may decide not to connect 
to the piped system), (b) that it requires active participation and input from the users and is 
not something that is “done to” the users and (c) that it is an ongoing process and not a 
one-off step. Note that user participation includes the sensitisation aspects (see below). 
Note that user participation includes sensitisation. 

User participation needs to start before the Concept Plan is produced as the initial user 
feedback will feed into the plan. This activity then continues throughout the development of 
the management system and then transfers into the permanent User Forum. The Activity 
Flow Chart shows the main check points where the users need to be consulted during the 
process of setting up the management system. 

User participation requires professional advice from MLGRD staff and should work in 
parallel with and build on existing health, sanitation and education activities. It includes the 
following key activities at different stages. 

Initial Discussion & Feedback. This is during the preparation of the Concept Plan and 
includes: 

1. Education on health aspects of water and sanitation including messages on the 

importance of using protected water sources in conjunction with hygienic sanitation 

and personal hygiene practices such as hand washing with soap after defecation and 

before preparing food. 

2. Raising awareness on the cost of providing piped water and the responsibility of 

users for paying for piped water, in particular the message that there is no such thing 

as free “safe” water. This discussion may need to address any previous promises 

made for free or subsidised water and also to explain that costs vary by location of 

the water source and technology and service levels used so tariffs paid elsewhere are 

not a guide to the required tariff on this scheme.  
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Current willingness to pay is low, due to past promises of free or subsidised water, the 
availability of many alternative (usually unsafe) water sources and low awareness of the 

health risks of using unprotected sources, despite frequent cholera outbreaks. It is 
therefore most important to raise willingness to pay by increasing understanding of the 

health benefits of piped water. 
 

3. Explaining the different technologies and service levels that could be provided and 

the cost implications of each and then discuss the alternative service levels and 

costs. For water systems that have already been rehabilitated or newly constructed 

there is limited scope for service level options but “quick fixes” could provide some 

alternatives (eg. by adding some yard taps or house connections for those that are 

willing to pay for this improved service). Explain the service level that will be 

provided by the new piped system and why this level was selected, including 

potential choices of house connection/yard tap/standpost if these options apply to 

the new system. It is important that users understand that paying more for a higher 

service level is not a subsidy to those who chose a lower service level. 

4. Explain the cost implications of the water supply system that will be provided and 

what this means for user payments. Test willingness and ability to pay. 

5. Discuss different payment methods for stand post supply, such as: a flat monthly 

household payment; monthly household payment based on people per house; a 

kiosk arrangement where payment/container is made when water is collected; or a 

“pay as you go” prepayment kiosk system. 

6. Explain the two different management options and the potential role of a private 

operator or Water Department and test user preference and strength of feeling. 

Discuss the implied agreement between the operator (to provide a certain service 

level) and the user (to pay for the service received).  

7. Emphasise throughout that as the users, ultimately the water supply system is there 

to provide a service to them and is their system – this brings responsibilities as well 

as benefits. Explain that the User Forum will provide an ongoing route for feedback 

to the Operator and the Town Water Board. 

User Input to setting up the User Forum, Town Water Board, Water Department/Private 
Operator. Discuss and adjust the exact composition and function of the User Forum (see 
below) to suit the needs of the users on this scheme and seek user views on the 
membership and function of the Town Water Board. Seek input on the structure of the 
Water Department or private contract and explain the need for attractive salary levels and 
remuneration to secure appropriate skills etc. 
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User input to the Business Plan and detailed Processes and Systems. Explain the general 
plans and processes and seek guidance from users on the processes that affect them, 
including billing and collection and treatment of bad debts. 
 

User participation is difficult to do well and is time consuming. It is important that this 
activity is given adequate emphasis and professional input 

 

Activity 4 - Bye-Laws.  

The District Council enacts the Bye-Laws that are needed to set up and run the water 
system, including such things as: 

 The scope and authority of the Town Water Board and Water Department (if this 

arrangement is to be used), including authority to enter into a contract with a 

Private Operator (if this option is selected). 

 Setting tariffs and collecting fees and how non-payment will be dealt with. 

 The appropriate use of water facilities by users to avoid water wastage and potential 

pollution. 

A significant problem that has been raised many times is damage to water infrastructure 
(mainly pipes) by other infrastructure providers or their contractors (e.g. roads and 

electricity) and the inability of SALWACO and districts to recover the cost of such damage. 
The District Council should consider including a bye-law to require any such damage to be 

made good or reimbursement of the cost of making good the damage. 

 Activity 5 - Oversight Organisations and User Forum Established.  

This key activity establishes the oversight roles of the District Council, the independent 
auditing role from the Water Directorate and technical support from SALWACO as well as 
setting up the User Forum to provide feedback to the water supply management. A charter 
should be produced for each organisation that states the: 

 Purpose and function of the organisation 

 Roles and responsibilities 

 Membership of the organisation and how members are appointed and removed 

 Reporting lines, including frequency and nature of regular reports and approach to 

ad-hoc reports. 

The District Council and SALWACO should, between them, be able to provide most 
supervision and oversight functions (technical, financial, management and customer 
service). However, it is proposed that an annual audit is carried out by the Water 
Directorate to provide a more independent check and this role should be formally 
established at this stage. 

The charter for the User Forum needs to clearly state the authority that the forum has (this 
will usually only be an advisory role) and who they feed back to (the Operator and/or the 
Board). 
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Activity 6 - Town Water Board established.  

The Town Water Board is inaugurated at this stage and takes on responsibility for setting up 
the Water Department or for procuring an O&M contractor. The Board will need a charter 
(as above) and should be seen as a committee that meets monthly rather than a full time 
executive organisation. During the initial stages it may need a full time project team, under 
the leadership of an appointed Project Manager, to organise the setting up of the Water 
Department or the procurement of the private O&M Contractor. 

The composition of the board is critical and should comprise: 

 Local leaders who have the trust of users, including the Paramount Chief 

 Some “technocrats” with business, accounting or engineering skills 

 User representatives, including institutional and commercial users 

 Representation of district administration staff, but this should be limited and should 

not dominate the board 

 Representatives from civil society 

The Town Water Board reports to two masters: the users and the District Council and the 
charter should define how this reporting is done, how the board’s performance is measured 
and how changes to the board will be implemented. 
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3. Setting up the Management System 
All of the activities in this chapter need to be formally managed by a designated project 
team under the leadership of a Project Manager. The PIU, SALWACO and, ideally, technical 
assistance consultants should all form part of this team. The project team needs to have a 
clear remit, resources and reporting lines. 

Activity 7A - Organisational Design (Water Dept. Route).  

This covers the general structure of the department, including an organisational chart and 
job descriptions, what systems will be needed and how the department will report to the 
town Water Board. 

Each town will need to design its Water Department to suit the size and type of scheme, but 
the figure below shows an example of a typical larger Water Department. Note that there 
are no labourers or security staff, staff are expected to drive themselves and the community 
will be used to secure the facilities. 

Figure 1 – Example Organisation Diagram for a Larger Water Department 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Activity 8A - Recruitment and set up Water Dept. (Water Dept. Route) 

This activity covers recruitment of the manager and other key staff and allocation of offices 
and equipment. Recruitment will include setting attractive terms and conditions (these will 
include training and development opportunities as well as remuneration) and selecting the 

Manager 

Water Board 

Admin Officer O&M Officer 

User Forum 

Finance Clerk 

Meter Reader 

Admin Assistant 

Pump Mechanic 

Plumber  

Treatment Operator 

District Council 
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best person for the job. It is clear that recruitment of strong staff will be one of the most 
challenging aspects of the process and the attributes for the Manager include: 

 Some sort of technical background and strong commercial awareness. The particular 

skills and knowledge related to water supplies and financial management can be 

taught to a candidate with the right foundation knowledge and commercial 

awareness. 

 Good leadership and project management skills 

 An understanding that the water system serves the users and that ultimately, 

although technical excellence and financial management are important, the role is 

fundamentally about customer service. 

Activity 7B. - Write Tender Documents. (Private Contractor Route) 

The town Water Board will need to appoint professionals to write tender documents, 
including a tight scope of works and a draft contract. It is likely that SALWACO or a TA 
consultant will do this work. 

Important aspects of the draft contract will be: 

 The scope of work, in particular how much maintenance is included. It is suggested 

that all reactive, “one-off” repairs and replacements are included but that 

replacement of large sections of the system are excluded. 

 The financial arrangements. It is proposed that bidders are told what the starting 

tariff will be and are told that they will retain and agreed percentage of the money 

collected to fund O&M, their overheads and their profit (say 95%). The remaining 

funds (say 5%) will be allocated to cover the costs of the Town Water Board and 

SALWACO support. Bidders will be asked to provide a breakdown of their costs for 

managing the system and how they will ensure a sustainable service level within the 

budget. 

 An escalation mechanism for tariffs, possibly indexed to the cost of fuel and staff 

costs. 

 The dispute resolution process 

Activity 8B - Procurement of O&M Contractor.  (Private Contractor 
Route) 

The Town Water Board will tender and appoint the O&M contractor with professional 
advice from SALWACO or a TA consultant. The actual procurement process may be carried 
out by the district procurement authority but it is important that the Town Water Board 
(with their professional advisers) are in control of the procurement design and key 
decisions. The procurement should be based on best value (not lowest price) and should 
assess: 

 The financial stability of the bidders 

 Company resources, including management staff, equipment and systems 
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 Track record and past experience. Most bidders are likely to have only experience of 

construction and rehabilitation of water supply systems, but related O&M 

experience in other fields should also be assessed. 

 Proposed approach and methodology to operating and maintaining the system and 

in particular liaison with users and how to secure spare parts for major breakdowns. 

 Proposed staffing and in particular the qualifications and skills of the proposed 

manager. 

 The robustness of the estimated cost of managing the system within the budget. 

 

 



Small Towns Water Supply – Guidelines-  PEMconsult, CESPA, Colan Consult: September 2013 – Final 

 

15 

 

4. Establishing the Management System 

Activity 9 - Produce Business Plan.  

The Operator (the Town Water Department or Private Operator) will then produce a 
detailed business plan that includes  

 Overall vision for managing the system and how the operator will report to the 

Board 

 Proposed tariffs, assessment of willingness and ability to pay and payment 

mechanism 

 Proposed organisational structure and HR plan with remuneration levels 

 Estimated operating costs 

 Financial plan, including cash flow and banking arrangements 

 A description of how to liaise with users 

 Outline O&M plan including how to secure spares for major breakdowns – this is a 

critical but difficult element of the business plan 

Activity 10 - Establish Detailed Processes and Systems.  

The Operator will develop detailed business processes covering such things as billing and 
O&M as well as contingency plans for major breakdowns. A key process that is needed 
before operation can start is signed user agreements that provide legally enforceable tariff 
agreements between the operator and the users. This is an extensive and ongoing activity 
which is only briefly described here in the Guidelines because it is so dependent on the 
individual situation. 

Activity 11 - Technical Review of System and Identify Quick Fixes.  

At an early stage the Town Water Board will commission a technical review of the water 
supply system to identify and “show stopper” technical issues that need to be fixed. This 
early action (before the Operator has been appointed) is important in order to get quick 
fixes in place as early as possible. Key factors are likely to be leakage and coverage of the 
system. The review will probably be done by SALWACO, a TA consultant or a local 
consultants. It is important that this review does not try to redesign or optimise the system 
and that it focusses on real “show stoppers” that will undermine the financial sustainability 
of O&M. 

Activity 12 - Fund, Specify and Procure Quick Fixes.  

If no show stoppers are found in the technical review, or if the problems are small enough 
for the Operator to rectify then this activity is not needed. The quick fixes that are required 
will be specified to a level of detail to allow procurement and funding to be secured for the 
work. The work will then be tendered under the management of the Town Water Board 
(unless they chose to delegate this to a more experienced organisation such as SALWACO). 
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If the private operator route has been selected for the O&M of the system, then it may be 
possible for the quick-fixes to be included in the O&M contract and funded by user 
payments.  

Activity 13 - Implement Quick Fixes.  

This covers implementation of the work as planned above 

Activity 14 – Write O&M Manual 

The Operator should prepare an O&M Manual that covers: 

 A brief description of the water supply system and the design assumptions 

 A description of the general operation of the system: who does what, when. This 

would cover the normal operating regime (e.g. number of hours pumping) and the 

target service level (e.g. 24 hours a day, 7 days a week?) 

 Health and safety procedures 

 More detailed operational processes such as starting and stopping the pumps, 

including how valves will be operated to avoid water hammer.  

 A maintenance schedule for common tasks, probably as a chart showing daily, 

weekly and monthly tasks. 

 A plan for more long term or indeterminate maintenance such as cleaning out 

storage tanks, testing and replacing customer meters or replacing sand in slow sand 

filters. 

 Procedures for reactive maintenance such as repairing leaking taps of burst pipes. 

 Management and control of spares. 

The O&M Manual is a particular case of the detailed processes and systems and there will 
be similar manuals covering finance, billing etc. as well as asset management. The scope of 
the O&M Manual can vary and it is questionable whether purchase of fuel (for example) is 
included in the O&M Manual or in another commercial manual or guidelines. The key point 
is that all significant processes need to be covered somewhere.   

Activity 15 - Start Operation.  

Operation can only start once the user agreements are in place and once the funding for the 
quick-fixes has been secured. A key part of operation will be to implement a monitoring and 
evaluation system that covers technical, financial and customer performance as specified in 
the Business Plan. It is important that the Town Water Board take a particularly active role 
in monitoring the initial operation against the Business Plan and ensuring that any problems 
or divergence from the Business Plan are addressed by the Operator. 
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Appendix 1 - Process Flow Chart 
High Level Process for Establishing a Management System for a Town with an Existing Water Supply System

LEGEND District Council lead

Town Water Board lead

Water Dept/Private Contractor lead

All 

13. Implement Quick Fixes

2. Produce and Agree Concept 

Plan
4. Enact Bye-Laws

5. Establish Community Forum 

and Oversight Organisations

3. User Participation

14. Write O&M Manual

Start Operation

3. User Participation

9. Produce Business Plan
10. Establish Detailed 

Processes & Systems

WATER DEPARTMENT

PRIVATE OPERATOR

11. Technical Review of 

System and Identify Quick 

Fixes

12. Fund, Specify & Procure 

Quick Fixes

6. Establish Town Water Board

7A. Organisational Design
8A. Recruit & Set up Water 

Dept

7B. Write Tender Documents 8B. Procure O&M Contractor

1. District Council decision to 

set up management system
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Appendix 2 – Example Programme for a Management System in an Individual Town 
Stage & Activity                                          Month

Planning the Management System

1. Decision to set up a management system

2. Produce and agree Concept Plan

3. User participation

4. Enact Bye-Laws

5. Establish oversight and user organisations

6. Establish Town Water Board

Setting up the Management System

7A. Organisational Design (Water Board)

8A. Recruitement & Set Up Water Dept

7B. Write tender documents (Private Operator)

8B. Procure private operator (Private Operator)

Establishing the Management System

9. Produce Business Plan

10. Establish Detailed processes and systems

11. Technical review of system and identify quick fixes

12. Fund, specify and procure quick fixes

13. Implement quick fixes >

14. Wrire O&M Manual

15. Start operation and maintenance >

1211109 1817161514131 8765432

 


